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EG&G ENVIRONMENTAL RESTORATION PROGRAM WEEKLY REPORT 
WEEK ENDING OCTOBER 14, 1994 

Adsomtion and Ion Exchanae Treatabilitv Studies Reports for ODerable Unit 2 
Delivered to  DOE Prior t o  IAG Milestone Due Dates (S. R. Grace) 
The Ion Exchange Treatability Studies and Adsorption Treatability Studies Reports were delivered to 
RFFO on October 5, 1994, prior to their IAG Milestone due dates. 

ODerable Unit 2 Soil Studies to Be Published in National Journal 6. R. Grace) 
Two articles, entitled Plutonium -239t-240 and Americium -24 7 in Soils East of Rocky Flats, Colorado, and 
Uranium lsotopes Distribution at the Rocky Flats Plant, Colorado, have been accepted for publication in 
the Journal of Environmental Quality. The expected publication dates are November 1994 and 
March 1995, respectively. Four more manuscripts are currently in review. 

. 

Toxicitv Assessment for Ouerable Unit 3 Delivered to  Reaulatorv Auencies Ahead of 

The Toxicity Assessment Technical Memorandum #5 was submitted to the regulatory agencies for review 
on October 1 1, 1994. This submittal is 30 days ahead of the agency-approved project schedule delivery 
date of November 11, 1994. 

. Deadline (R. H. Birk) 

Site DeveloDment Approved for Air/Meteorological Monitorina Station Sites for 
ODerable Unit 3 (R. H. Birk) 
Site development approval for the two air and meteorological monitoring station sites was obtained from 
the Jefferson County Planning Commission on October 7, 1994. 

Operable Unit 8 Phase I RFI/RI Work Plan is Approved bv the Regulatorv Aaencies 
/R. R. Sarter) 
The Operable Unit 8 Phase I RFI/RI Work Plan was approved by the regulatory agencies on 
October 3, 1994. Efforts continue to obtain issuance of the Work Plan as a controlled document, which is 
necessary to complete the Review.' . -.--"A ..-: - I _i. - . C .  L-1 I - . ./ >. . . 

Upcominu Events 

October 26, 1994 Rocky Flats Monthly Public Information Meeting 
Location and topics of discussion: To be determined 

. -- 

November 16, 1994 Rocky Flats Monthly Public Information Meeting 
Location and topics of discussion: To be determined 

December 14, 1994 Rocky Flats Quarterly Environmental Restoration Public Information Meeting 
Location and topics of discussion: To be determined 

1 



.’? ’ 

EG&G ENVIRONMENTAL RESTORATION PROGRAM WEEKLY REPORT 
WEEK ENDING OCTOBER 14, 1994 

Section I - lnteraaencv Aareement 
Operable Unit 1 - 881 Hillside (R.  2. Houk) 
Interim MeasureA n ter i m Remedial Act ion ( I  M/IR A) 
In anticipation of the discontinuation of the Building 881 footing drain, RFFO has instructed that the 
collection well pumping be discontinued because of the contaminated water from the collection well being 
pumped into the French drain without the diluting effect of the footing drain water. EG&G will investigate 
this concern and respond accordingly. Currently, there is no effective way to transport the collection of 
well water directly to the Water Treatment Facility in Building 891. 

- - Treated groundwater this week: 9,265 gallons 
Total treated to date: 2,640,881 gallons 

Corrective Measures Study/Feasibility Study 
RFFO has received comments from the EPA on the Draft Corrective Measures Study/Feasibility Study 
which indicated disagreement with the recommended preferred alternative of No Further Action with 
administrative controls. All comments will be reviewed for corrective action and/or resolution. The CDPHE 
comments were due on October 7, 1994, and have not been received. 

Accelerated Cleanup 
The final confirmation sampling of the hot spots was completed on October 3, 1994, and the final samples 
were shipped for analysis on October 10, 1994. Analytical results are expected in December 1994, and 
will be validated in January 1995. The waste drums are anticipated to be shipped offsite in March 1995. 

ODerable Unit 2 - 903 Pad, Mound. East Trenches Area Closures (W. S. Busbv) 
Remedial Investigation (P. J. Laurin) 
The Peer Review of Site Specific Exposure Factors has been completed, and comments from the review 
are currently being evaluated. The only RFI/RI schedule impact resulting from this peer review will be a 
two-week delay in the production of the Exposure Scenario Technical Memorandum. An extension has 
been approved by RFFO. 

I 
I EG&G performed a preliminary review of the Draft Exposure Scenario Technical Memorandum on 

October 11, 1994. In order to support the assessment of the seven exposure scenarios within the 
Technical Memorandum, the site conceptual model will be applied to both Areas of Concern. Reasonable 
Maximum Exposure and Central Tendency parameters for each exposure scenarip will be an appendix to 
the Exposure Scenario Technical Memorandum. The Draft Exposure Scenario Technical Memorandum 
will be transmitted to RFFO for review on October 18, 1994. 

A review of Chapter 4, Technical Approach to Corrective Action, of the Draft Rocky Flats Environmental 
Technology Site Cleanup Work Plan was completed. This chapter will replace the Statement of Work, 
Attachment 2, in the existing Interagency Agreement. Comments were developed for the EG&G Rocky 
Flats, Inc. Negotiations Coordinator’s Review. 

Concerning the Phase I I  Title I I  Design Sewage Treatment Plant Upgrades, after review of the drawings 
and specifications and a visit to the construction site, it has been determined that the IHSSs within 
Operable Unit 2 will not be impacted if upgrade construction activities remain within the original scope. 

Feasibility Study 
Work was done to resolve internal comments on the Preliminary Draft of Task 7, Assemblage of Remedial 
Alternatives, in preparation for transmittal of the draft document to RFFO next week. After RFFO review, a 

I 
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meeting will be scheduled to present the list of remedial alternatives to the regulatory agencies for early 
review and comment. 

Comments were compiled on the Draft Technical Memorandum # I ,  Development of Corrective/Rernedial 
Action Objectives. 

RFFO has requested a second review and potential revision of the Technical Memorandum #1, 
Development of Corrective/Remedia/ Action Objectives, before its present at i o n to the reg u I a to ry 
agencies. Release of the updated document is not anticipated until the end of October, when the RFI/RI 
Exposure Scenario Technical Memorandum will also be ready for transmission. 

Activities have been added to the CMS/FS schedule reflecting the need for a separate groundwater 
modeling contract to finalize previously initiated but incomplete work. The aggressive timeline for these 
activities reflects the need to wrap up work on the advective flow model in order to evaluate remedial 
alternatives. 

Subsurface interim Measurehterim Remedial Action Operations Report 
Test Site No. 1 
The subcontractor is scheduled to begin carbon transfer to drums and carbon sampling on 
October 20, 1994. 

_ .  Test Site No. 2 
The Draft Technical Memorandum #4 is scheduled to be transmitted to the regulatory agencies and RFFO 
by October 17, 1994. 

Surface Water interim Measurekiterim Remedial Action (M. T. Vess) 
Work has commenced on the consolidation of Building 891 and the water treatment facilities. 
Modifications and/or upgrades to the equipment at both facilities is underway to optimize the new facility 
and reduce the time required to complete the project. A Statement of Work is being developed to 
procure an engineering/construction firm to design and consolidate the two facilities. 

”’ ~ Ecology personnel investigated the SW-59 seep site on October 10, 1994, to determine if any wetlands - 
or endangered flora/fauna are present. A Readiness Review Checklist is being prepared to ensure proper 
documentation, and a Document Modification Request is being prepared to include this activity in the 
Operable Unit 2 Field Treatability Unit Health and Safety Plan. 

A Statement of Work is being developed for the installation and anchoring of a storage tank at SW-59. 
The storage tank will allow.SW-59 water to be stored adjacent to the seep until operations personnel can 
be present to’observe pumping operations. 

. .  ,... * _  - 

Pre-shipment samples will be sent to an offsite carbon reactivation vendor within the next few weeks. 
Approximately 16,000 pounds of spent granular activated carbon from the OU 2 Field Treatability Unit are 

being managed as a hazardous waste at this time. After it is shipped offsite, the reactivated carbon will no 
longer be considered a hazardous waste, thus eliminating storage and disposal costs. 

A Document Modification Request is being developed for sampling requirements outlined in the 
Sampling and Analysis Plan for Operation and Maintenance of the Field Treatability Unit for Operable 
Unit 2. Changes include reducing sampling frequencies at four radionuclide sampling locations, adding 
Volatile Organic Compounds to the list of analytes requiring sampling at location RS-2, and reducing 
sampling at the Field Treatability Unit and the three sources, SW-59, SW-61, and SW-1132. The 
Document Modification Request will be completed by November 15, 1994. I’ !. 
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No sludge was packaged last week. 

Treated water last week: 0 gallons 
Total water treated at Field Treatability Unit: 24,779,200 gallons 

Treatability Studies  
Removal of Actinides from Soil Treatabilitv Study 
Fire Protection Engineering has inspected the liquified petroleum gas installation for the laboratory 
bunsen burner in Room 139 of Building 779. Required modifications were minor and have been 
completed. Fire Protection Engineering has provided written conditional approval to put the liquified 
petroleum gas system into service. 

Solid (soil) samples from the single wet sieve experiments have been collected and transferred to the 
contracted offsite laboratory for analysis. Liquid (wash solution) samples have not yet been shipped 
offsite for analysis because use of the bunsen burner was needed to prepare planchets for radioactivity 

- 
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screening. Sodium hexametaphosphate was selected as the most effect,ive washing agent based upon 
the direct instrument gamma radioactivity measurements performed in the laboratory. These 
measurements are specific to americium; and the selection of the optimal washing agent for use was made 
by assuming that plutonium is most likely exhibiting physical and chemical behavior similar to the americium 
being measured. This assumption will be confirmed by plutonium-, americium-, and uranium-specific 
analyses to be performed at the offsite laboratory during October 1994. 

Hiah Gradient Maanetic Separation 
Lockheed Analytical Services received the last lot of samples from Los Alamos National Laboratory on 
October 7, 1994. Results are scheduled to be received by October 18, 1994. Preparation of the Final 
Treatability Studies Report continues, and completion of the report is expected by November 1, 1994. 

a - .  

Chemicallv Enhanced Steam Strippin 
Preliminaj analysis of the total radiorklide content of the soils used in the column experiments will be 
completed by October 17, 1994. 

Ion Exchanae 
The Ion Exchange Treatability Studies Report was delivered to RFFO on October 5, 1994, prior to its IAG 
Milestone due date. 

- 

Adsorption 
The Adsorption Treatability Studies Report was finalized and submitted to RFFO on October 5, 1994, 
prior to its IAG Milestone due date. - - 

. _  . -  -.. .. . . - -  

_ .  .. .. , 
.. 'Soil Background Study (T. C. Lange] . . - 

. .  . . EG&G prepared a new.geology map with a more legible legend attached for inclusion in.the Final Work 
Plan for the Background Soils Characterization Plan, which was issued for distribution on 
October 14, 1994. 

The Phase I Background Soils Program is an IAG deliverable, but a milestone date has not been set by the 
regulatory agencies. EG&G's current schedule calls for delivery of the Draft Phase I Report to RFFO for 
comment on March 15, 1995. For the project to remain on schedule, the data validation needs to be 
complete by January 4, 1995, and EG&G anticipates that data validation shall be completed before that 
date. 
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Soil Studies (M. 2. Litaor) 
General 
Modelling of Pu -239+240 and Am -241 using indicator kriging continues. 

Several briefings are planned to present the findings of the Draft Chapter 1, A Comprehensive Appraisal 
of Plutonium 239+240 in Soils of Operable Units 1 , 2, and 3: A Basis For Risk Analysis, of the Operable 
Unit 3 RI Report. The first presentation will take place for RFFO and EG&G personnel on October 20, 
1994, in Building 080. Subsequent presentations will take place on October 25, 1994, for the regulatory 
agencies in EPA's Conference Center, and on October 26, 1994, for other outside groups, to be 
conducted in the Jefferson County Airport Terminal Building. 

The Soil Study Team reviewed the Draft Groundwater Geochemical Report, and comments were 
delivered. 

Two articles, entitled Plutonium -239+240 and Americium -247 in Soils East of Rocky Flats, Colorado, and 
Uranium lsotopes Distribution at the Rocky Flats Plant, Colorado, have been accepted for publication in 
the Journal of Environmental Quality. The expected publication dates are November 1994 and 
March 1995, respectively. Four more manuscripts are currently in review. 

Proiect Specific 
The design for the snow density plates has been finalized. Parts will be ordered this week. 

Development of the SNTHERM user interface continues. The program will consist of three components: 
external file importation, graphical display and modification of its contents, and exportation of the updated 
file, of which the first two have been developed. The design and programming for four user input screens 
have been completed. 

Work on the evapotranspiration component of the Soil Water Monitoring System continues as scheduled. 
Preparation for the removal of the monolith from the surrounding soil is being done in the laboratory. A 
Gantt Chart for the 1995 Fiscal Year evapotranspiration study is complete. 

- 

~ ~--:<w:;l-~b?E"-~l ...n......-. ~ . - .  u-ati f ~ ~ ~ ~ - ~ - ~ - ~ - i ~ - ~ l ~ ~ ~ - ~ t ~ ~ ~ ~ ~ ~ ~ . ~ e ~ ~ f ~ R  

Reflectometry soil moisture probes continues.. The system of automated digitized response retrieval, 
which needs to coordinate with the weighing system to ensure synclironized data acquisition, is being 
tested. A macro to convert the digitized waveform data into spreadsh'eet format was developed and 
tested on four different digitized data files. Conversion of the data to a spreadsheet format allows 
interpretation and statistical analysis of the calibration data. 

:: . Soil studies will continue through Fiscal Year 1995, in order to determine the fate and transport of 
. .  

. Pu -239+240 and Am -241, in support of the Feasibility Study recommendation for remedial alternatives. 

Other Issues . 
Site Demonstration 
A site demonstration to be conducted by the Treatability Study Group is under review. A 55-gallon drum 
of soil, to be delivered to Tent 10 next to the 904 Pad, will be needed for the low-level thermal desorption 
demonstration by November 1994 in order to perform tests in January 1995. Analytical work for the 
sample characterization will be performed by Environmental Technologies. 

.. . . .  . .  . .  . ... . .  . , . .  . . .  . 
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Operable Unit 3 - Offsite Areas fM. S. BuddvJ 
The Toxicity Assessment Technical Memorandum #5 was submitted to the regulatory agencies for review 
on October 11, 1994. This submittal is 30 days ahead of the agency-approved project schedule delivery 
date of November 11, 1994. 

The project is currently running ahead of the approval project schedule; however, the regulatory agencies 
have not been able to provide their comments to submitted documents in a time frame consistent with the 
accelerated project schedule. This delay jeopardizes the accelerated schedule, but at this time, does not 
affect the approved project schedule. The potential schedule impact is approximately three weeks. In 
order to compensate for the regulatory agencies' delay in providing comments, efforts to find schedule 
savings elsewhere continue. 

A bald eagle was observed in the Standley Lake area on October 10, 1994. This eagle is most likely one 
of the pair of bald eagles that has used the Standley Lake area for winter nesting since 1991. The arrival of 
the bald eagle has the potential affecting operation and/or completion of at least two of the four air 
monitoring stations. The air monitoring station constructed north of 100th Avenue and the air monitoring 
station planned for construction near the southwest corner of Standley Lake are located within the 
Standley Lake bald eagle essential habitat. Construction of the air monitoring station located north of 
100th Avenue was completed on October 13, 1994. Minor equipment connections and electrical wiring 
will be conducted, after which a letter will be drafted to RFFO which will summarize the remaining work to 
be performed at each of the installations. The letter recommends that RFFO contact the United States 
Fish and Wildlife Service for an informal consultation for permission to complete the remaining air 
monitoring station work. 

Site development approval for the two airheteorological monitoring station sites was obtained from the 
Jefferson County Planning Commission on October 7, 1994. Two conditions for approval were listed: 
(1) the perimeter chain link fence for both sites be painted with a flat black or dark green color, and 
(2) the two facilities should not be permitted to exist beyond one year. If the applicant can establish that a 
longer life span is warranted, another review by the Planning Commission will be required. 

A meeting was held with the City of Broomfield on October 6, 1994, to present preliminary results of the 
Operable Unit 3 Remedial Investigation. A similar meeting is being arranged for the cities of Westminster 
and Arvada, as well as with Jefferson County. 

All suspect data has been checked,-and the Operable Unit 3 data quality tables were finished. 

Geostatistical Library testing continues for the conditional simulation programs. Following up on the 
recently completed analysis of plutonium for Operable Unit 3, the sensitivity of Pu -239/240 activity 
contours was tested by using cumulative distribution function simulation. This tool, while still 
experimental, may prove to be valuable for risk assessment. 

Operable Unit 4 - Solar Ponds Evaporation (S. R. Keith) 

Waste Storaae 
A final walkdown of the 750 and 904 Pads was completed on October 10, 1994. 

. .  . 

. ... . .  . . .  
_ ' '  Treatment, Storage, and Disposal ' ( J .  B. Mellen) ' ' . 

All engineering work associated with the pad drainage piping is complete, and a Davis-Bacon 
determination was performed. The cost estimate is complete, and the proposal is currently undergoing 
review. 

The final drawing review was completed on October 6, 1994, and the deficiencies have been identified. 

Discussions continue with RFFO and EG&G on the egress requirements issue. 

. ., _.-..ii 4-:i L 1;- .--...-I.. , ' 
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Treatabilitv - Sludae 
Efforts continue to send the samples to the laboratory for analysis. The Investigative Derived Material soils 
samples are suspect because of absorbent additions to the drums. The A and B Pond water and sludge 
will probably be identified as DOT non-radioactive, while the clarifier sludges and the Homogenized C 
Pond slurries will probably be identified as DOT radioactive. 

Interim Remedial Action (R. W. Boyle) 
Water Manaaement 
Progress continues on the Building 91 0 sump pump. The modular tanks have a remaining usable volume 
of approximately 473,000 gallons. Approximately 7,000 gallons evaporated from the tanks because of 
solar heat and wind during the week of October 10, 1994. 

Approximately 204,000 gallons of water have been pumped from the 2078 North Pond to Building 374 
since October 4, 1994, but a small quantity of water still remains in the northwest corner of the pond. 
Routine RCRA inspections and compressor rotations in Building 91 0 and the Modular Storage Tanks 
were completed satisfactorily. 

Final Action (J. A. Ledford) 
Phase I I  RFI 
Progress continues on the development of the Operable Unit 4 Phase II RFVRI schedule and the 
preparation of the field activities. Work continues on the review and development of the Readiness 
Review requirements and the QA/QC documentation. 

Interim Measure Remediation (J. A. Ledford) 
RCRA Facilitv lnvestiaation 
Incorporation of comments into the Operable Unit 4, Phase I RFVRI Report continues: 

Title II Remedial Desian 
The sample analysis and subcontractor data analysis for the Geotechnical Drilling have been completed. 
Based on preliminary discussions, some engineered stabilization measures may be required. 

The Ground Penetration Radar utilities verification effort which began the week of October 10, 1994, will 
verif-y the locations of existing utilities shown and not shown on current site drawings. 

: . . , . ,. . ....,,.-. .... *.i.,. ....,,..+..*_~. a.. .__. .. .. .. . . . .._. . . ~ ~  ,.: :-... .- 
. . . . ... . . . . - 

General Site Improvements 
The General Site Improvements effort encompasses preremedial construction site preparation work 
including relocation of utilities, installation of a construction fence, and the installation of utilities for the 
construction trailers. The Title I I  Design review meeting is scheduled for November 3, 1994. 

Buildina 788 Removal 
The Title II Design review meeting for the removal of Building 788 was held on September 27, 1994. 
Modifications are required to the package to identify the permacon as part of the Phase II removals. 
Phase II removals cannot be started until after the IMARA Decision Document is approved. RCRA 
Regulatory Programs has identified the shelving inside the building as Phase I I  equipment, also. An 
option of submitting a letter to the CDPHE requesting permission to relocate this shelving to another 
RCRA unit prior to the Phase II activities is being investigated. 

Silo Removal 
The mobilization for the removal of the cement silos located near Building 788 began the week of 
October 10, 1994, but the mobilization ceased in order to determine if applicable OSHA requirements 
were being satisfied. Additionally, a Readiness Assessment is also required before operations can begin. 
Because of these requirements, the silo removal mobilization will be delayed approximately three days. 

!' 
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Interim Measure Sludge (J. 6. Mellen) 
Testina & Op erations - Sludae 
The revised procedure for vacuum truck loading and unloading was completed by a team of process 
specialists. Training for all personnel on the new vacuum truck loading and unloading procedure and the 
revised Health and Safety Plan was conducted the week of October 10, 1994. 

The 2076 Nodh Pond was pumped to Building 374 to prepare for final rinsing. No major problems 
occurred when the salt heels were removed from Vacuum Trucks V-8 and V-9 through utilization of the 
new procedure. 

Because of repairs and modifications required for the third truck, the new date for delivery is 
October 17, 1994, which will not impact the overall schedule. 

In order to allow for a second unloading station, an additional High Efficiency Particulate Air filter was 
purchased. The High Efficiency Particulate Air filter passed the Di-octyl Pthalate (DOP) test; however, it 
was noted that the unit had a 1600 cfm blower, even though the filter itself was rated at 1000 cfm. Based 
on this discrepancy, the filter unit was not certified for use and is undergoing review and evaluation. 

ODerable Unit 5 - Woman Creek Prioritv Drainaae (C. A. Bicher) 
Human Health Risk Assessment activities for the RFI/RI continue. The concentration toxicity screens were 
completed. The Technical Memorandum #11, Confaminanfs of Concern, was issued for review by RFFO 
on October 10, 1994. Identification of the source areas for the CDPHE Conservative Screen was begun 
and will be presented to the regulatory agencies on October 21, 1994. 

The Environmental Evaluaiion for the Woman Creek drainage continues. After the potential contaminants 
of concern were completed, the selection of contaminants of concern for the Environmental Evaluation 
started by evaluating potential ecotoxicity of the identified chemicals. 

The approach to be used in evaluating and selecting remedial options (Presumptive Remedy) for the 

previously verbally approved the approach;-and was not present at this meeting. . This Feasibility Study will 
be conducted in accordance,with EPA's Presumptive Remedy guidance for CERCLA Municipal Landfills 
(EPA 540-F-93-035) and related guidance, which dictates that a limited risk assessment focused on . 

groundwater be conducted. Chemical-specific Applicable or Relevant and Appropriate Requirements, 
such as Maximum Contaminant Levels, will be compared with groundwater contaminant concentrations. 

Groundwater modeling activities continue. Establishment and input of calibration criteria into the 
MODFLOW were completed, and calibration runs were initiated. 

Air dispersion modeling activities continue. The effect of varying roughness heights and threshold wind 
speed on the Fugitive Dust Model output results were evaluated. 

Operable" Unit 6 - wainut .Creek Prioritv ' Drainaie (N. A.' Holsteen) 
The Data Aggregation Follow Up Letter Report on the source areas, corresponding conservative screen 
ratios, and areas of concern was received by RFFO on October 4, 1994, and comments were incorporated 
on October 12, 1994. 

Original Landfill, IHSSs, . . . . . . .  115 -._r." and 196, ..... was ..... proposed ___. ... r._..  to the EPA on October.13, 1994. The CDPHE had - , . . . .  . -_.,__.-. . .  

. .  

. . . . .  . . . . . . . .  

Comments from the regulatory agencies on the Technical Memorandum #4, Chemicals of Concern, were 
received on October 3, 1994. The Technical Memorandum #4 is scheduled for completion on 
October 18, 1994. 

Comments from the regulatory agencies on the Draft Technical Memorandum #5, Toxicity Assessment, 
which was delivered to the regulatory agencies on September 7, 1994, have not been received.,: Work 
continues on the Final Technical Memorandum #2, Exposure Scenarios, and the final revisions'to 
Technical Memorandum #3, Model Description. 
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All of the preliminary polychlorinated biphenyl tissue data from the offsite reservoirs in Operable Unit 3 
were received. The tissue data from the ponds in Operable Unit 5 are scheduled for delivery the week of 
October 17, 1994. This sampling effort will be incorporated in the Addendum No. 1, Additional Pond 
Sediment Investigations for Operable Unit 6, and the revised version will be included as an appendix to 
the Work Plans for Operable Units 3 and 5. 

Work continues on the groundwater modeling, air modeling, and surface water modeling. 

Operable Unit 7 - Present Landfill (L. J. Peterson-Wriaht) 
A meeting was held with the regulatory agencies on October 13, 1994, to discuss wetlands mitigation, 
schedule extensions, and final comment disposition. 

Work continues on the Phase II field investigation. The soil sampling locations were surveyed, and three 
borings were completed. 

Industrial Area Operable Units (8. 9. 10. 12. 13. and 14) 
Review comments on the Preliminary Draft Industrial Area Surface Water and Sediment Field Sampling 
Plan Technical Memorandum were completed during the first week in October, and the responses are 
being addressed. Work continues on the Draft Technical Memorandum, which is scheduled for delivery to 
RFFO on October 24, 1994, and to the regulatory agencies by October 26, 1994. 

. _  

Operable Unit 8 - 700 Area (W. A. Fuller) 
The Operable Unit 8 Phase I RFI/RI Work Plan was approved by the regulatory agencies on 
October 3, 1994. Efforts continue to obtain issuance of the Work Plan as a controlled document, which is 
necessary to complete the Readiness Review. 

Work will proceed on the Stage 2 Field Investigation work as soon as the Readiness Review is completed. 

The Final Fiscal Year 1995 Work .Packages are-'in.preparation and are scheduled to be completed by 
October 21, 1994. . .  

- _  
-. . .  . ~ - ~ , ~  C.,:L- ,--.-,, - : .  . : .  . _  I 

On September 21, 1994, a request was received from DC Energetics, Inc., for copies of the 24-hour and 
10-day reports to DOE/HQ following receipt of the Notice of Violation of the Interagency Agreement. DC 
Energetics is a subcontractor to DOE/HQ and needs these copies for inclusion in a report that is being 
prepared for DOE/HQ. Because-these reports were prepared and submitted by RFFO and because 
EG&G does not have access to copies of the final documents, this request was passed along to the RFFO 
Industrial Area Operable Units counterpart. To date, no response has been received on this matter. 

A meeting was held on October 12, 1994, to discuss two upcoming construction projects which will impact 
- Individual Hazardous Substance Site 172. The first project is an upgrade to a wastewater handling facility 

just north of the intersection of Sixth Street and Sage Avenue. The second is the installation of a sewer 
pipe to cross Central Avenue between Buildings T886C and T904A. The proposed sampling and 
screening procedures that will be utilized for this work were reviewed and modified. 

A meeting was held on October 13, 1994, with CDPHE, RFFO, EG&G, and the subcontractor to select the 
type and locations of samples for Individual Hazardous Substance Site 172. 

Operable Unit 9 - Oriainal - Process Waste Lines (C. D. Cowderv) 
Discussions are in progress concerning tanks in and around Building 889. Sumps in the building as well 
as tanks outside of Building T-40 are also included. The T-40 Tanks are also targeted for removal as an 
early action. 

Work continued on the Fiscal Year 1995 Work Package and Major Acquisition Document which includes 
modifications to reflect the investigation of Tanks T-11 and T-30. Only tanks that are in the currk'nt field 
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sampling plan and its addendum have been budgeted for Fiscal Year 1995. Additional tanks will be 
budgeted through the change control board process. 

Work continues on a proposal for the implementation of the Stage I Outside Tank Investigation. 

Preparation continues on the operating procedure for the Tank and Pipeline Investigation, F0.28. 

RFFO is awaiting CDPHE approval of previously submitted work contained in the Fleld Sampling Plan for 
Tanks T-24 and T-32. If this issue goes to dispute resolution, delays will probably impact the current 
schedule. 

Construction activities began the week of October 3, 1994, on replacement of a broken power line 
between Buildings 881 and 887. Before project completion, two samples will be taken from the 
construction site. 

Discussions concerning tank closures in Buildings 444 and 883 cannot continue until 'a'decision on 
funding the project is made. 

The PreliminarfDraft Technical Memorandum #1 for Operable Unit 10 was submitted to RFFO on .. .. 

October 12, 1994. . - , . . . .  . . .  

The remaining sample analytical'data have been received andwill be uploaded into the Rocky Flats 
" 

.Environmental Database System as soon as the final data validation process has been completed. The 
final validation process will be completed in time for inclusion into the Operable Unit 10 Draft Phase I 
Nonintrusive Technical Memorandum. 

. .  

1 .  Operable Unit 10 - Other Outside Closures (G. A. Anderson).' . ,  

ODerable Unit 11 - West Swav Fields (K. K. O'Neill) 
During the abandonment of a well in Operable Unit 11, a small underground detonation occurred on 
October 7, 1994. Well Abandonment and Replacement Program personnel are attempting to determine 
the cause, which is thought to be naturally occurring gas in underlying formations. 

Difficulties are still being encountered in obtaining analytical results from the 1994 field program. The 
schedule has been impacted, but the IAG milestone due date for the Draft RFI/RI Report should not be 
affected. 

-. 

Data loggers are presently operational in all fifteen groundwater monitoring wells installed for the Operable 
Unit 11 RFI/RI. The data loggers are collecting groundwater level measurements on a daily basis. 

ODerable Unit 12 - 400/800 Areas (S .  B. Smith, Actinq) 
The soil gas sampling in Operable Unit 12 was completed on October 11, 1994. 

ODerable Unit 13 - 100 Area (M. F. McHuah) 
While additional utility clearances for Operable Units 12 and 14 are being awaited, the soil gas 
investigations began in Individual Hazardous Substance Sites 134(S), 134(N), 128 and 171. Utility 
clearances have been granted for Individual Hazardous Substance Site 177.2. After soil gas 
investigations are completed in Operable Unit 14 and locations are staked and cleared in Operable Unit 8, 
activities will resume in Operable Unit 13. Operable Unit 8 activities will commence and be completed prior 
to the completion of the Operable Unit 13 investigations. 

. 

Work continues on the F0.28 Tank and Pipeline Investigation Procedure. Revisions are scheduled to be 
received on October 17, 1994. Coordination is in progress to ensure that this procedure becomes a 
controlled document. 

i' 
!' 
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ODerable Unit 14 - Radioactive Sites (M. F. McHuah) 
Work continues on surficial soil sampling and soil gas sampling. The field crews have optimized sample 
collection strategies in order to complete as much work as possible prior to the end of Fiscal Year 1994. 
Sampling in Individual Hazardous Substance Sites 160 and 161 has been completed, and the surficial 
soils sampling program is approximately 70 percent complete. One of the field crews will be assigned to 
Operable Unit 8 as soon as the Operable Unit 8 Field Sampling Plan is released as a controlled document. 
In addition, soil gas investigations.have been reprioritized in order to complete as many tasks as possible 
before the expiration of the tolling agreement on January 31, 1995. Soil gas investigations in Operable 
Units 14 and 8 will be scheduled ahead of Operable Unit 13 because they are of a short duration, will have 
minimal impact on the Operable Unit 13 schedule, and will allow two additional investigations to be 
completed by January 31, 1995. Soil gas work in Operable Unit 14 was completed on October 14, 1994. 
Some resampling may be required the week of October 17, 1994. 

. 

ODerable Unit 15 - Inside Buildina Closures (D. L. Schubbe) 
RFFO will provide direction to EG&G on a document which lists alternatives for the Operable Unit 15 
closure that is being developed for the EPA. This document will be completed prior to the submission of 
the Proposed Plan. The review of the Preliminary Draft Proposed Plan was completed the week of 
October 3, 1994. Work continues on the Final Phase I RFI/RI Report. 

0Rerable Unit 16 -'Low Prioritv Sites (D. L. Schubbe) 
The Corrective Action Decision/Record of Decision for Operable Unit 16 was approved by RFFO and 
submitted to the regulatory agencies the week of October 3, 1994. It has not yet been approved. 

Industrial Area Interim MeasureAnterim Remedial Action 
The public comment period for the IM/IRA Decision Document continues. The comments from the 
CDPHE are being addressed, and the EPA has indicated that they will not have additional comments on 
the document. 

.- 

Environmental Ouerations Activities 
No information was received this week. 

Section 111 - Decontamination and Decommissioninq 
No information was received this week. 

Section IV - Meetinas 

Operable Units 1, 2, and 3 - Several briefings are planned to present the findings of the Draft 
Chapter I, A Comprehensive Appraisal of Plutonium 239+240 in Soils of Operable Units 1, 2, and 3: A 
Basis For Risk Analysis, of the Operable Unit 3 RI Report. The first presentation will take place for RFFO 
and EG&G personnel on October 20, 1994, in Building 080. Subsequent presentations will take place on 
October 25, 1994, for the regulatory agencies in EPA's Conference Center and on October 26, 1994, for 
other outside groups to be conducted in the Jefferson County Airport Terminal Building. 

Operable Unit 3 Offsite Areas - A meeting was held with the City of Broomfield on 
October 6,  1994, to present preliminary results of the Operable Unit 3 Remedial Investigation. A similar 
meeting is being arranged for the cities of Westminster and Arvada, as well as with Jefferson County. 

- 

Operable Unit 4 Solar Ponds - Discussions continue with RFFO and EG&G on the egress 
requirements issue. 

10 



Section V - UDcomina Events 

October 26, 1994 Rocky Flats Monthly Public Information Meeting 
Location and topics of discussion: To be determined 

Rocky Flats Monthly Public Information Meeting 
Location and topics of discussion: To be determined 

Rocky Flats Quarterly Environmental Restoration Public Information Meeting 
Location and topics of discussion: To be determined 

November 16, 1994 

December 14, 1994 

- .  . . .  
:. . . . ,  . 

. 

. _  . 
. -  

. .  

. .  

. ', , . .- . ... i . . \  .. 
._ . - .  .. .. . . . , . . . ...- . . 

.. . . .  . . . . . . . . .  : 
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Dates 

F i y p  Original Current IAG Baseline Current Actual 
tatus Chan IAG or Completion Projected Completion 

escrhtion M ilestone DescriDtiorl c Commitment Completion - Leads Comments Qu OUD 
1211 5/89 1211 5/89 EGLG: M. Buddy SW Sitewide Draft Background Study No No 1990 1211 5/89 

Operations Report (Water) RFFO: 
1 211 5/89 1211 5/89 EGLG: M. Buddy 

. RFFO: 
SW Sitewide Draft Background Study No No 1990 1211 5/89 

Operations Report (Soils) 
SW Sitewide Draft Community Survey No No 1990 1/23/90 1/23/90 1/23/90 EGLG: M. Buddy 

Operations Plan RFFO: 
SW Sitewide Final Community Survey No No 1990 3/22/90 3/22/90 3/22/90. EGBG: M. Buddy 

Operations Plan RFFO: 
SW Sitewide Draft Health and Safety No No 1990 811 5/90 8/15/90 811 5/90 EGLG: M. Buddy 

Operations Plan RFFO: 
SW Sitewide Draft Quality Assurance No No 1990 8/29/90 8/29/90 8/29/90 EGBG: M. Buddy 

-.. 

Operations Project Plan RFFO: 
SW Sitewide Draft Standard Operatinq No No 1990 8/29/90 8/29/90 8/29/90 EGBG: M. Buddy - i Operations Procedures RFFO: 
SW Sitewide Draft Plan for Prevention No No 1990 911 9/90 9/19/90 911 9/90 EGBG: M. Buddy 

, RFFO: operations of Contaminant 

SW Sitewide Draft Treatability Study No No 1990 9/21 190 9/21/90 9/21/90 EGBG: M. Buddy 
Operations Plan RFFO: 

SW Sitewide Draft Communitv No No 1991 11/1/90 1111190 1 111 190 EGLG: M. Buddy 

Dispersion 

Operations Relations Pia; RFFO: 
SW Sitewide Final Health and Safetv No No 1991 1111 2/90 '1 1/12/90 11/12/90 EGBG: M. Buddy 

Operations Plan RFFO: 
SW Sitewide Revised Background No No 1991 12/21/90 12/21/90 12/21/90 EGLG: M. Buddy 

Operations Study Report RFFO: 
SW Sitewide Final Communitv No No 1991 1/22/91 . 1/22/91 1/22/91 EGBG: M. Buddy 

Operations Relations Plan RFFO: 
SW Sitewide Community Relations No No 1991 6/21/91 6/21/91 . 6/21/91 EGBG: M. Buddy 

Operations Plan Responsiveness : RFFO: 

SW Sitewide Draft Historical Release No No 1992 1/8/92 1 118192 1/8/92 EGBG: M. Buddy 
Summary 

Operations Report RFFO: 
SW Sitewide Final Historical Release No No 1992 6/3/92 6/3/92 6/3/92 EGBG: M. Buddy 

RFFO: Operations Report 
SW Sitewide Draft Treatabilitv Studv No No 1993 5/26/93 5/26/93 3/8/93 EGLG: M. Buddy 

Operations Report' RFFO: 
SW Sitewide Final Treatability Studv No . No 1994 10/20/93 3/14/94 311 4/94 EGLG: M. Buddy Annual Reporting 

Operations Report- RFFO: 
SW Sitewide Draft Decision Document No No 1994 3/23/94 311 4/94 311 4/94 EGLG: M. Buddy 

Operations IA IM/IRA RFFO: 
SW Sitewide Final SOPsvol4Surface No No 1991 1/25/91 3/1/91 3/1/91 3/1/91 EGBG: M. Buddy 

Operations Waterlvol5 Ecology RFFO: 

4 
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Dates 

Fiscal Year Original Current IAG, Baseline Current Actual 
IAG or ,Completion Projected Completion ' 

Qu ou DescriDtiorl M ilestone Descriotion Commitment Completion ' Leads Comments 

SW Sitewide FinalSOPAddendumfor No No 1991 1/25/91 3/1/91 3/1/91 3/1/91 EGBG: M. Buddy 

SW Sitewide Final Qualitv Assurance No No 1991 2/1/91 3/1/91 3/1/91 . 3/1/91 EGBG: M. Buddy 

=ST Due 

.RFFO: Operations Out Phase 111 RFVRI WP ! 

- .  .-- Project Pian RFFO: Operations 
SW Sitewide Final SOPS vol No No 1991 2/1/91 3/1/91 ~ 3/1/91 3/1/91 EGBG: M. Buddy 

Operations 2Groundwater/vol 3 . .  ' ,RFFO: 
Geotechnical 

SW Sitewide FinalSOPvol6Air No No 1991 2/1/91 3/1/91 3/1/91 3/1/91 EGBG: M. Buddy 
Operations RFFO: 

SW Sitewide Final SOP Addendum for No No 1991 2/1/91 3/1/91 3/1/91 3/1/91 EGBG: M. Buddy 
RFFO: Operations OU2 Phase I1 RFVRl i 

Workplan 
SW Sitewide DrakWorkplanfor NO NO 1991 3/18/91 4/5/91 i 4/5/91 4/5/91 EGBG: M. Buddy 

Operations Discharge Limits for $ ,  RFFO: 

SW Sitewide Final Treatability Study No No 1991 2/25/91 6/3/91 6/3/91 6/3/91 EGBG: M. Buddy 
Radionuclides 

operations Plan RFFO: 
SW Sitewide Final Plan for Prevention No No 1991 2/21/91 7/22/91 7/22/91 7/22/91 EG8G: M. Buddy 

RFFO: 
I /  

Operations of Contaminant 
Dispersion I 

SW Sitewide Final Work Plan for No No 1 99 1 8/31 191 911 6/91 911 619 1 911 6/91 EGBG: M. Buddy 
RFFO: Operations Discharge Limits for 

I *  

Operations Prevention of . I  

Radionuclides t 

Resp. Sum on Plan for No No 1992 6/26/91 1 1/25/91 1 1/25/91 11/25/91 EGBG: M. Buddy 
' . RFFO: 

SW Sitewide 

Contaminant Disp. 
SW Sitewide Resp. Sum. for Discharge No No 1992 12/17/91 1/30/92 1130192 1130192 EGBG: M. Buddy 

Operations Limits for Radionudides RFFO: 
SW Sitewide Draft Responsiveness Yes No 1995 8/2/94 11/2/94 ' 11/2/94 11/2/94 EGBG: M. Buddy Revised IAG date approved 

Operations Summary (IA IM/IRA) i RFFO: 7/28/94 by DOE and CDH 
SW Sitewide Final Responsiveness Yes No 1995 8/23/94 11/23/94 1 1/23/94 11/23/94 EGBG: M. Buddy Revised IAG date approved 

Operations Summary (IA IMIIRA) RFFO: 7!28/94 by DOE and CDH 
SW Sitewide Final Decision Document Yes No 1995 8/23/94 1 1/23/94 1 1/23/94 11/23/94 EGBG: M. Buddy Revised IAG date approved 

Operations (IA IMIIRA) RFFO: 7/28/94 by DOE and CDH I 

911 8/89 EGBG: Z. Houke 
I RFFO: S. Grace 

1 881 Hillside Draft Proposed IWIRA No No 1989 911 8/89 911 8/89 9/18/89 
Decision Document 

1 881 Hillside Proposed IMIIRA No No 1990 10/6/89 10/6/89 10/6/89 10/6/89 EGBG: Z. Houke 
Decision Document RFFO: S. Grace 

1 881 Hillside FinalIMIIRADecision No No 1990 1/5/90 1/5/90 1/5/90 1,/5/90 EGBG: 2. Houke 
RFFO: S. Grace 

1/15/90 EGBG: Z. Houke 
RFFO: S. Grace 

1 881 Hillside Phase I-A IMIIRA No No 1990 1/15/90 1/15/90, 1/15/90 

. 1 881 Hillside DrcdtPhaseIIIRFVRlWork No No 1990 2/6/90 2/6/90 I 2/6/90 2/6/90 EGBG: 2. Houke 
Plan RFFO: S. Grace 

D ocu ment 

Construction 

1011 3/94 Page 2 



Dates 

Fiscal Year Original Current IAG 4 Baseline Current Actual 
L4G or Completion Projected Completion 

Comments Q!J OUD escrbtion Milestone DescriDtiorl 3- Due Commitment Completion Leads 
9/28/90 EGBG: Z. Houke 1 881 Hillside BeoinPhaseI-B IM/IRA No No 1991 10/8/90 10/8/90 I 10/8/90 _ -  .a 

Construction RFFO: S. Grace 
1 881 Hillside Final Phase 111 RFVRI Work No No 1991 10130/90 10130/90 10130/90 10/30/90 EGBG: Z. Houk 

Plsn RFFO: S. Grace - 
I lull 

1 881 Hillside IMIIRA Implementation No No 1991 2/22/91 2/22/91 2/22/91 2/22/91 EGBG: Z. Houk 
Document RFFO: S. Grace 

EG&G: Z. Houk 1 881 Hillside PhaseII-AIWIRA No No 1991 4/1/91 4/1/91 4/1/91 411 /9 1 
Construction .RFFO: S. Grace 

1 881 Hillside IMllRATestinn No No 1991 8/5/91 8/5/91 8/5/91 81519 1 EGBG: Z. Houk 
~~~ . _ _  . -. . . ....... ". 

: RFFO: S. Grace 
1 881 Hillside PhaseII-BIWIRA No No 1991 9/3/91 9/3/91 .' 9/3/91 91319 1 EGBG: Z. Houk - _ -  - 

Constrpction RFFO: S. Grace 
Comdete IMllRA No No 1992 3/2/92 4/13/92 4/13/92 411 3/92 EGBG: Z. Houk 1 881 Hillside 

cdnstruction , I  RFFO: S. Grace 
1 881 Hillside Draft Phase 111 RFVRI No No 1993 7130192 10/28/92 10/28/92 10128192 EGBG: Z. Houk 

Report RFFO: S. Grace 
Final Phase 111 RFVRl No No 1 994 1/4/93 1 111 5/93 3130194 11/5/93 EGBG: Z. Houk 

f RFFO: S. Grace 
1 881 Hillside 

Report 
8/25/94 EGBG: Z. Houk 1 881 Hillside Draft CMQFS Report , Yes No 1994 3/31/93 8/25/94 8/7/95 

RFFO: S. Grace 
EGBG: Z. Houk 1 881 Hillside CDIRDWorkPlan No No 1995 11/1/94 11/1/94 9/12/97 
RFFO: S. Grace 

1 881 Hillside Submit Draft PP 1995 9/27/93 11/22/94 1 4/5/96 12/12/94 EGBG: Z. Houk 
RFFO: S. Grace 
EGBG: Z. Houk 
RFFO: S. Grace 

1 881 Hillside Submit Final CMSFS 1995 9/27/93 11/22/94 1/4/96 11/22/94 

* EGBG: Z. Houk 
RFFO: S. Grace 

1 881 Hillside Final PP No No 1995 1/4/94 2/24/95 + 7/2/96 2/7/95 

1 881 Hillside Draft Responsiveness No No 1995 5/6/94 6/23/95 12/3/96 5/22/95 EGBG: 2. Houk 
Summary RFFO: S. Grace 

1 881 Hillside DraftTitle II Design No No 1995 7/5/95 7/5/95 I 4120197 EGBG: Z. Houk 
RFFO: S. Grace 

1 881 Hillside Final Responsiveness No No 1995 8/3/94 9/22/95 ' 3/17/97 9/5/95 EGBG: Z. Houk 
Summary RFFO: S. Grace 

1 881 Hillside Draft CADIROD No No 1995 8/3/94 9/22/95 3/17/97 9/5/95 EGBG: Z. Houk 
RFFO: S. Grace 

RFFO: S. Grace 
1 881 Hillside Final CADIROD No No 1996 11/1/94 12/22/95 5/28/97 10/3/95 , EGBG: Z. Houk 

RFFO: S. Grace 
1 881 Hillside Begin No No 1996 5/7/96 5/7/9$6 4/9/99 EGBG: Z. Houk 

Conective/Remedial RFFO: S. Grace 
Action Construction 

1 '  Report 

, 

1 881 Hillside FinalTitle IIDesign ' No No 1996 10/3/95 10/3/95 I 12/12/97 ! EGBG: Z. Houk 
4 
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Dates 7 atus Chan 
F i y z  Original Current IAG Baseline Current Actual 

LAG or Completion Projected Completion 
_Ou Descriotioq ilestone DescriDtion Commitment Completion Leads Comments 

1 881 Hillside Complete No No 1998 11/4/97 11/4/97 :4/11/2001 EG8G: Z. Houk 
RFFO: S. Grace 

3 ,  
ConectiveIRemedial . 

Construction I - 1 881 Hillside Performance No No 1998 2/10/98 2110198 ‘7/10/2001 I EG8G: Z. Houk 
RFFO: S. Grace 

2 903 Pad Draft Phase II RFVRl Work No No 1990 12/21/89 12/21/89 12/21 189 12/21 189 EGBG: W. Busby 
Plan RFFO: S. Grace 

903 Pad Fnal Phase II RFVRl Work No No 1990 411 2/90 411 2/90 411 2/90 411 2/90 EGBG: W. Busby 
RFFO: S. Grace 

2 
Plan 

2 903 Pad Draft Proposed IMllRA No No 1990 611 9/90 6/19/90 611 9/90 611 9/90 EGBG: W. Busby 
Decision Document RFFO: S. Grace 

Proposed IMIIRA No No 1990 911 8/90 911 8/90 9/18/90 911 8/90 EGBG: W. Busby 2 903 Pad 
RFFO: S. Grace Decision Document 

2 903 Pad Dratt Responsiveness No No 1991 1211 3/90 1 211 3/90 1211 3/90 1211 3/90 EGBG: W. Busby 
Summary * RFFO: S. Grace 

903 Pad Final Responsiveness No No 1991 1/11/91 1/11/91 1/11/91 111 1/91 EGLG: W. Busby 
RFFO: S. Grace 

2 

903 Pad Draft Phase II RFVRI Work No No 1991 2/5/91 2/5/91 2/5/91 2/5/91 EGBG: W. Busby 
RFFO: S. Grace 

2 

2 903 Pad Field Treatability Test No No 1 99 1 3/8/91 5/10/91 5/10/91 511 0191 EGBG: W. Busby 
System Installation I ’  RFFO: S. Grace 

2 903 Pad Begin Field Treatability No No 1991 311 1/91 5/13/91 I 5/13/91 511 3/91 EGBG: W. Busby 
Testing RFFO: S. Grace 

2 903 Pad Fnal Phase II RFVRl Work No No 1991 71219 1 71219 1 71219 1 7/2/91 EGBG: W. Busby 
Plan (Bedrock) RFFO: S. Grace 

2 903 Pad DraftTreatability Test No No 1992 4/1/92 4/1/92 4/1/92 4/1/92 EGBG: W. Busby 
RFFO: S. Grace 

2 903 Pad Complete IMIIRA No No 1992 9/30/91 4/24/92 4/24/92 4/24/92 EGBG: W. Busby 
Construction 3 RFFO: S. Grace 

2 903 Pad Begin Field Treatability ; No No 1992 10/30/91 4/27/92 4/27/92 4/27/92 EGBG: W. Busby 
RFFO: S. Grace 

2 903 Pad FinalTreatabilityTest No No 1992 6/2/92 6/2/92 6/2/92 6/2/92 EGLG: W. Busby 
RFFO: S. Grace 

2 903 Pad Submit Draft CMS/FS Yes 1994 1 1/4/93 1 1/04/93 1 I1 1 196 EG8G: W. Busby Past due, extension requested 

2 903 Pad Submit Final CMSIFS Yes 1994 5110194 05/10/94 5/31/96 EGBG: W. Busby Past due, Extension requestd 

2 903 Pad Submit Draft PP , Yes 1994 5110194 05/10/94 7/23/96 EG8G: W. Busby Past due, Extension requested 

903 Pad Submit Final PP , 1994 8/9/94 08/09/94 ~ 1011 7/96 EGBG: W. Busby Past due, extension requested 2 

Assessment Report 

Summary and Final 
IMIIR4 DD 

Plan (Bedrock) 

Complete 

Report Phase I (GAC) I 

Testing (Entire System) 

Report Phase I (GAC) 

Report RFFO: S. Grace 911 7/93 

Report RFFO: S. Grace 911 7/93 

RFFO: S. Grace 911 7/93 

t RFFO: S. Grace 911 7/93 

1 O/ 1 3/94 P.1go 4 
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Dates 7 F i y u y  Original Current IAG Baseline Current Actual 

tatus Chan IAG or Completion Projected Completion 
Comments QU Q U D  escriotion Milestone Descriotiorl Commitment: Completion ‘J&& 

1995 1211 3/94 1211 3/94 3/26/97 EGBG: W. Busby 2 903 Pad Submit Responsiveness 
Summary RFFO: S. Grace 

2 903 Pad Final Responsiveness No No 1995 311 6/95 311 6/95’ 7/2/97 ’ EGBG: W. Busby 
Summary RFFO: S. Grace 

No No 1995 3/16/95 3/16/95 7/2/97 EGBG: W. Busby 2 903 Pad Draft CADIROD 
I RFFO: S. Grace 

2 903 Pad Submit Draft Phase I1 Yes 1995 3/12/93 5120195 11/18/94 EGBG: W. Busby EPNCDH extension approved 
RFFO: S. Grace 811 9/94 

2 903 Pad Final CADIROD NO NO 1995 6/15/95 6/15/95 9/15/97 * EGBG: W. Busby 
RFFO: S. Grace 

2 903 Pad CDIRD Work Plan No No 1995 6/15/95 6/15/95 1/7/98 EGBG: W. Busby 
RFFO: S.Grace 

2 903 Pad Submit Final Phase II 1995 8/9/93 8/21/95 3/31/95 EGBG: W. Busby EPNCDH extension approved 

2 903 Pad Draft Tide II Design No No 1996 2/15/96 211 5/96 4/7/98 EGBG: W. Busby 
RFFO: S. Grace 

Final Tide I1 Design No No 1996 611 4/96 611 4/96 8/5/98 EGBG: W. Busby 2 903 Pad 
RFFO: S. Grace 

2 903 Pad Begin No No 1997 1120197 1/20/97 7/27/99 I EGBG: W. Busby 
ConectivelRemedial RFFO: S. Grace 
Action Construction 

2 903 Pad Complete No No 1998 7120198 7120198 7/27/2001 ’ EGBG: W. Busby 
ConectiveIRemedial RFFO: S. Grace 
Action Construction 

EGBG: W. Busby 
RFFO: S. Grace 

2 903 Pad Performance No No 1999 10115198 10/15/98 10/24/2001 
Assessment Report 

3 Offsite Areas Draft Past Remedy No No 1991 10/26/90 10/26/90 10/26/90 10/26/90 EGBG: M. Buddy 
Report RFFO: B. Birk 

3 Offsite Areas Draft Historical Info and No No 1991 1 1/9/90 1 1/9/90 1 1/9/90 11/9/90 EGBG: M. Buddy 
Prelim. HRAR. RFFO: 6. Birk 

3 Offsite Areas Final Past Remedy No No 1991 4/2/91 9/2/91 4/2/91 4/2/91 EGBG: M. Buddy 
Report RFFO: B. Birk 

411 6/91 EGBG: M. Buddy 
1 RFFO: B. Birk 

3 Offsite Areas Final Historical Info and No No 1991 411 5/91 411 6/91 411 6/91 
Prelim. HRAR 

711 0191 EGBG: M. Buddy 
RFFO: B. Birk 

3 Offsite Areas Draft Phase I RFVRI Work No No 1991 511 6/91 711 0191 711 0191 
Plan 

3 Offsite Areas Final Phase I RFVRI Work No No 1992 1011 1/91 12/6/91 ~ 12/6/91 12/6/91 EGBG: M. Buddy 
Plan RFFO: B. Birk 

3 Offsite Areas Submit Draft Phase I 1996 711 6/93 10/30/95 12/6/94 EGBG: M. Buddy EPNCDH extension approved 

c 

RFIIRI Report 

RFllRl Report I RFFO: S. Grace 811 9/94 

811 9/94 

EPNCDH extension approved 
RFFO: B. Birk 

EGBG: M. Buddy 
RFFO: B. Birk 811 9/94 

I RFURl Report 

Submit Final Phase I , 1996 12/13/93 711 1/96 a125195 3 Offsite Areas 
RFIIRI Report 

I 

, -% 
-93 
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Dates I T  
. I  

F i y p  Original Current IAG Baseline , Current Actual 
or Completion :Projected Completion . 

. Commitment . .: Completion , . J eads Comments 
l4G 

W OUDe scriDtion Milestone Descrbtiorl . ... " 

. 

' . Responsiveness . .  
I .  

. .  
! .  I' : c i  .'i 

: I .  . .- *;', I . '.,,. ::, ' . i !. . ,!. 

. . .  . . /  

~ . EG&G: A. Ledford Milestone added per dispute 
' RFFO: F. Lockhart draft and Final Phase I RFVRI 

. .  Summary ' 

4 Solar Ponds All Solar Ponds Emptied No No 1995 . 1/20/95 1/20/95; , 1/20/95! .i:ii. . ' . .  
I .  

- .  

Rnnnrt 
of Water and Sludge . 

. .-P'. . 
EG&G: S. Keith 

I ,  RFFO: F. Lockhart 
EGLG: A. Ledford 

: * -  RFFO: F. Lockhart 
EG&G: A. Ledford 

Construction RFFO: F. Lockhart 
EGLG: A. Ledford 

4 Solar Ponds Final I M T t e  II Design No No 1995 6/24/96 2110195 2/10/95 :; ; ?  

4 Solar Ponds Phasel FinallMLlRADD No No 1995 4/24/95 2/25/95 2/25/95 I 
4 Solar Ponds Begin Phasel IWIRA No No 1995 1/28/97 9/27/95 9/27/95 , 

4 Solar Ponds Draft PhaseIIRFVRl No No 1996 4/16/96 4/16/96; 4/16/96, G , 

I 
i 

and Final Res. Summary 

EG&G: A. Ledford 
RFFO: F. Lockhart 

Draft PhaseIIPP No No 1997 6/9/97 6/9/97 ! 2/13/2001'.:, 
9. . .. i . : ' ; : ' I  

4 Solar Ponds 
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' .  
Dates 

Fiscal Year Original Current IAG Baseline Current Actual 
IAG or Completion Projected Completion 

QlJ OU DescriDliorl J4 ilestone DescriDtio F$T Commitment Completion I eads Comments 

EGBG: A. Ledford 4 Solar Ponds Draft Phase I1 CADIFAD No No 1998 411 4/98 411 4/98 711 912002 
RFFO: F. Lockhart 
EGBG: A. Ledford 4 Solar Ponds Final Phase II CAD/FAD No No 1998 711 4/98 711 4/98 3/27/2003 
RFFO: F. Lockhart L 

4 Solar Ponds CDlRD Work Plan No No 1998 7/14/98 711 4/98 3/27/2003 EGBG: A. Ledford 
I RFFO: F. Lockhart 

4 Solar Ponds , Draft Title I I  Design No No 1999 3/15/99 3/15/99 11/19/2003 , I EGBG: A. Ledford 
RFFO: F. Lockhart 

4 Solar Ponds Final Title I1 Design No No 1999 6/14/99 611 4/99 2/26/2004 EGBG: A. Ledford 
RFFO: F. Lockhart 

4 Solar Ponds Beain CNRA No No 2000 111 812000 1 I1 812000 10/29/2004 EGBG: A. Ledford 

-. 

Ccnstruction t $I' RFFO: F. Lockhart 

41519 1 EGBG: E. Mast 5 WomanCreek Draftphase IRFVRl Work No No 1991 4/5/91 4/5/91 . '  4/5/91 
Plan RFFO: J. Pepe 

5 Woman Creek Final Phase I RFVRl Work No No 1991 8/30/91 8/30/91 8130191 8130191 EGBG: E. Mast 
Plan RFFO: J. Pepe 

5 Woman Creek Submit Draft Phase I Yes ~ 1995 11/30/93 7/21/95 5/11/95 EGBG: E. Mast EPNCDH extension approved 

5 Woman Creek Submit Final Phase I Yes 1996 5/3/94 1/17/96 11/14/95 EGBG: E. Mast EPNCDH extension approved 

6 Walnut Creek Draft PhaseIRFVRlWork No No 1991 4/19/91 4/19/91 , 4/19/91 4/19/91 EGBG: N. Holsteen 

6 Walnut Creek Final Phase 1 RFVAl Work No No 1991 911 6/91 911 6!91 911 6/91 9/16/9 1 

6 Walnut Creek Submit Draft Phase I Yes 1995 8/4/93 6/21/95 4/19/95 EGBG: N. Holsteen EPNCDH extension approved 

6 Walnut Creek Submit Final Phase I Yes 1996 1/7/94 12/21/95 11/20/95 EGBG: N. Holsteen 

7 Present Landfill Draft Phase I RFVRl Work No No 1990 6/8/90 6/8/90 6/8/90 6/8/90 EGBG: L. Peterson 

RFllRl Report RFFO: J. Pepe 811 9/94 

RFVRI Report RFFO: J. Pepe 8/19/94 

E 
Plan RFFO: J. Pepe 

Plan 

RFWRI Report RFFO: J. Pepe 8/19/94 

RFllRl Report RFFO: J. Pepe 

Plan Wright 
I 

f ' RFFO: J. Pepe 
7 Present Landfill Final Phase I RFVAl Work No No 1991 8/28/91 8/28/91 8/28/91 8/28/91 EGBG: L. Peterson 

Plan Wright 
RFFO: J. Pepe 

7 Present Landfill Submit Draft Phase I * 1994 1011 2/93 1011 2/93 12/20/93 5/24/94 EGBG: L. Peterson Submittal of thte Draft Revised 
RFllRl Report Wright Field Sampling Plan fulfills the 

RFFO: J. Pepe IAG milestone for the Draft 
Phase I RFllRl Report 

7 Present Landfill Submit Final Phase I Yes 1994 3/16/94 03/16/94 9/2/94 5/24/94 EGBG: L. Peterson 
RFIIRI Report Wright 

RFFO: J. Peoe 

Pago 7 



escrbtioq l~! ilestone Descriotioq 91l OUD 

RFFO: J. Pepe Summary 
7 Present Landfill IWDesign Work Plan No No 1996 12/13/95 12/13/95 8/8/95 EGBG: L. Peterson 

' 1 Wright 
RFFO: J. Pepe 

7 Present Landfill Phase I IM/IM No No 1996 8/13/96 8/13/96 4/4/96 EGBG: L. Peterson 
lmolementation Wright 

Commitment Completion Leads Comments 

RFFO: J. Pepe Docu men t I 7 Present Landfill Draft Phase II RFVRl ' No No 1996 9/9/96 9/9/96 9/9/96 EGBG: L. Peterson 
t Wright 

I Wright 

Report 
RFFO: J. Pepe 

7 Present Landfill IM Title II Design No No 1997 12/12/96 12/12/96 , 9/3/96 EGBG: L. Peterson 

RFFO: J. Pepe 
7 Present Landfill Final Phase II RFVRI No No 1997 211 1/97 211 1/97 211 1/97 EGBG: L. Peterson 

Report I Wright 
I RFFO: J. Pepe 

7 Present Landfill Draft Phase II CMQFS No No 1997 5/9/97 5/9/97 ,) 5/9/97 EGBG: L. Peterson 
Wright 

RFFO: J. Pepe 
Report 

7 Present Landfill Begin Phase I IM/IFlA . No No 1997 711 7/97 711 7/97 3/5/96 EGBG: L. Peterson 
, Construction Wright 

RFFO: J. Pepe 
7 Present Landfill Final Phase II CMQFS No No 1998 11/4/97 11/4/97 11/4/97 EGBG: L. Peterson 

Report Wright 
I 

RFFO: J. Pepe I .  
1011 3/94 .. . 1 
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Dates 

Fiscal Year Original Current IAG Baseline Current Actual 
Due IAG or 'Completion Proiected Completion 

escriotioq Milestone Descriotioq ' I I Commitment Completion Ceads Comments QU OUD 
Draft Phase II PP No No 1998 11/4/97 11/4/97, 11/4/97 EGBG: L. Peterson 

' Wriqht 
7 Present Landfill 

- -  * I  RFFO: j. Pepe 

f 

RFFO: J. Pepe 

EGBG: L. Peterson 
Wright 

7 Present Landfill Final Phase II PP . No No 1998 2/10/98 2/10/98 2/10/98 

7 Present Landfill Phase II Responsiveness No No 1998 6/15/98 6/15/98, 611 5/98 EGBG: L. Peterson 
Wright 

EGBG: L. Peterson 

4 ,  Summary 
. I  RFFO: J. Pepe 

7 Present Landfill Final Phase II NO NO 1998 9/10/98 9/10/98 I 6/15/98 
I Wright 
r RFFO: J. Pepe Responsiveness 

Summary 
EGBG: L. Peterson 

I Wright 
RFFO: J. Pepe 

EGBG: L. Peterson 
Wright 

RFFO: J. Pepe 
EGBG: L. Peterson 

RFFO: J. Pepe 
EGBG: L. Peterson 

Wright 
RFFO: J. Pepe 

Wright 
RFFO: J. Pepe 

7 Present Landfill Draft Phase I1 CADlFAD No No 1998 9/10/98 9/10/98 9/10/98 

I 

7 Present Landfill Final Phase II CADlFAD No No 1999 1211 0198 12/10/98 , 1211 0198 
1 1  

7 Present Landfill CDlRD Work Plan No No 1999 12/10/98 12/10/98 1211 0198 
I Wright 

7 Present Landfill Draft T i e  II Design No No 1999 811 1/99 8/11/99 I 811 1/99 

7 Present Landfill Final T i e  II Design No No 2000 1 1/9/99 11/9/99 11/9/99 EGBG: L. Peterson 

v 

Begin CNRA , No No 2000 6/14/2000 611 4/2000 (6/14/2000 EGBG: L. Peterson 
Construction , Wright 

7 Present Landfill 

RFFO: J. Pepe 
700 Area Draft Phase I RFVRl Work No No 1992 5/1/92 5/1/92 5/1/92 5/1/92 EGBG: W. Fuller 

RFFO: S. Slaten 
8 

Plan . .-.. 
700 Area Final Phase I RFVRI Work No No 1993 9/28/92 12/1/92 12/1/92 12/1/92 EGBG: W. Fuller 

RFFO: S. Slaten 
8 

8 700 Area Submit Draft Phase I Yes 1994 2/14/94 02/14/94 k 1 1/4/97 EGBG: W. Fuller Requested extension to 

8 700 Area Submit Final Phase I Yes 1994 711 2/94 07/12/94 $ 2/10/98 EGBG: W. Fuller Requested extension to 

Plan 

RFllRl Report . It.' RFFO: S. Slaten 1/12/15, extension denied 

RFVRI Report i; RFFO: S. Slaten 7/16/16, extension denied 
9 Original Process DraftPhaseIRFVRlWork No No 1990 6/8/90 6/8/90 6/8/90 6/8/90 EGBG: C. Cowdery 

9 Original Process Final Phase I RFVRI Work No No 1992 11/26/91 11/26/91 '1 1/26/91 . 11/26/91 EGBG: C. Cowdery 
r ;  RFFO: S. Slaten 

RFFO: S. Slaten 

Waste Line Plan 

Waste Line Plan 

1011 3194 
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, .  
j 

D a t h  

Fiscal Year Original Current IAG 1 Baseline Current Actual 
Due LAG or Completion Projected Completion 

escriotioq J4 ilestone Descriotiorl I I Commitment ~ Completion Comments 

9 OPWL Submit Draft Phase I Yes 1994 411 1/94 0411 1/94 '1/4/2001 9/7/2004 EGBG: C. Cowdery Milestone overdue, Requested 
Qu ouo 

RFVRI Report RFFO: S. Slaten extension to 3/20/01, 
extension denied 

9 Original Process Submit Final Phase I Yes Yes 1994 9/6/94 09/06/94 911 612003 211 812005 EGBG: C. Cowdery Milestone ovedue, requested 
Waste Lines RFIIRI Report RFFO: S. Slaten extension to 911 6/03, 

extension denied 
EGBG: C. Cowdery 

Waste Line Plan I RFFO: S. Slaten 
EGBG: C. Cowdery 

Waste Line IMARA DD RFFO: S. Slaten 
EGBG: C. Cowdery 

RFFO: S. Slaten Waste Line Plan 
EGBG: C. Cowdery 

9 Original Process Draft Phase I I  RFVRl Work No No 1995 311 0195 311 0195 7/23/2004 811 212005 

9 Original Process Draft Phase I Proposed No No 1995 5/1/95 5/1/95 10/31/2003 9/30/2005 

9 Original Process Final Phase II RFVRl Work No No 1995 8/7/95 8/7/95 4/1/2005 1/4/2006 

9 Oriqinal Process Final Phase I Proposed No No 1995 9/27/95 9/27/95 711 212004 2/23/2006 
waste Line IM~IRA DD. RFFO: S. Slaten 

EGBG: C. Cowdery 9 Orioinal Process IMIIRA Resoonsiveness No No 1996 2/8/96 2/8/96 , 2/7/2005 6/27/2006 
\j;Jaste Line Su Amary RFFO: S. Slaten 

9 Oriqinal Process Final Phase I lM1lRA DD 8 No No 1996 5/7/96 5/7/96 5/5/2005 9/7/2006 EGBG: C. Cowdery 
Waste Line Responsiveness RFFO: S. Slaten 

Summary 
9 Original Process CD/RD Work Plan No No 1996 6/7/96 6/7/96 16/7/2005 9/22/2006 I EGBG: C. Cowdery 

9 Original Process Phase I IWIRA No No 1997 2/7/97 2/7/97 :2/7/2006 6/27/2007 EGBG: C. Cowdery 
Waste Line RFFO: S. Slaten 

RFFO: S. Slaten Waste Line Implementation 
' Document 

9 Original Process IM Title I I  Design No No 1997 6/9/97 6/9/97 6/7/2006 10/25/2007 EGBG: C. Cowdery 

9 Original Process Draft Phase II RFVRI No No 1997 7/9/97 7/9/97 h$/7/2007 1 1/26/2007 EGBG: C. Cowdery 

9 Original Process Final Phase I I  RFVRl No No 1998 12/4/97 12/4/97 1'/22/2008 4/22/2008 EGBG: C. Cowdery 

9 Original Process Phase I IWIRA No No 1998 1113198 1/13/98 8/30/2007 5/30/2008 ~ EGBG: C. Cowdery 

9 Original Process Draft Phase II CMSFS No No 1998 311 0198 311 0198 611 712009 7/25/2008 EGBG: C. Cowdery 

9 Original Process Final Phase II CMSFS No No 1998 9/3/98 9/3/98 , 21241201 0 1/20/2009 EGBG: C. Cowdery 

9 Original Process Draft Phase II PP No No 1998 9/3/98 9/3/98 2/24/2010 1/20/2009 EGBG: C. Cowdery 

Waste Line s i  RFFO: S. Slaten 

Waste Line Report I* RFFO: S. Slaten 

Waste Line Report 1 :  RFFO: S. Slaten 

Waste Line Construction RFFO: S. Slaten 

Waste Line Report RFFO: S. Slaten 

Waste Line Report RFFO: S. Slaten 

waste Line RFFO: S. Slaten 

Waste Line RFFO: S. Slaten 

Waste Line Responsiveness RFFO: S. Slaten 

9 Orginal Process Final Phase II PP No No 1999 1015/98 1015/98 9121201 0 211 912009 EGBG: C. Cowdery 

9 Original Process Draft Phase II No No 1999 3110199 3110199 2/28/2011 7/27/2009 EGBG: C. Cowdery 

Summary 

3 
to 

I !  
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Dates 

F i y u y  Original Current IAG Baseline Current Actual , 7-7 us Chanaa 

I 
IAG or Completion Projected Completion 

Corn mi t me n t Completion - Leads Comments QIl OUD escrbtioq Milestone DescriDtioq 
9 Original Process Final Phase I I  No No 1999 6/7/99 6/7/99 8/1/2011 10/22/2009 EGBG: C. Cowdery 

RFFO: S. Slaten Waste Line Responsiveness 
Summary 

9 Original Process Draft Phase I I  CAD/FAD No No 1999 6/7/99 6/7/99 8/1/2011 10/22/2009 EGBG: C. Cowdery 

9 Original Process Final Phase II CADlFAD No No 1999 9/3/99 9/3/99 4/9/2012 1/20/2010 EGBG: C. Cowdery 

9 Original Process CDlRD WorkPlan No No 1999 9/3/99 9/3/99 4/9/2012 1/20/2010 EGBG: C. Cowdery 

9 Original Process Draft Title II Design Plans No No 2000 5/5/2000 5/5/2000 12/3/2012 1/21/2011 EGBG: C. Cowdery 

9 Original Process Final Tide l l  Design Plans No No 2000 8/4/2000 8/4/2000 8/8/2013 12/22/2010 EGBG: C. Cowdery 

9 Original Process Begin CNRA No No 2001 3/9/2001 3/9/2001 1111 112013 7/27/2011 EGBG: C. Cowdery 

10 Other Outside Draft Phase I RFVRI Work No No 1992 11/27/91 11/27/91 I 11/27/91 11/27/91 EGBG: G. Anderson 

10  Other Outside FinalPhaseIRFVRlWork No No 1992 5/1/92 5/1/92 I 5/1/92 5/1792 EGBG: G. Anderson 

10 Other Outside Clos. Submit Draft Phase I Yes Yes 1994 8/25/94 08/25/94 8 811 9/99 EGBG: G. Anderson Milestone overdue, Requested 

- 
Waste Line RFFO: S. Slaten 

Waste Line RFFO: S. Slaten 

Waste Line RFFO: S. Slaten 

Waste Line RFFO: S. Slaten 

Waste Line RFFO: S. Slaten 

Waste Line Construction RFFO: S. Slaten 

Closures Plan 'I RFFO: S. Slaten 

Closures Plan ' i  RFFO: S. Slaten 

I 

I I RFFO: S. Slaten 11/2/15 extension, extension 

10 Other Outside Finalphase IRFVRl No No 1995 1/30/95 1/30/95 , 8/25/99 EGBG: G. Anderson Requested 7/7/16 extension, 
Closures Report RFFO: S. Slaten extension pending 

10 Other Outside Draft Phase I Proposed No No 1995 5/26/95 5/26/95 '2/26/2018 EGBG: G. Anderson 
Closures IMAM DD ' RFFO: S. Slaten 

10 Other Outside Draft Phase II RFVRl Work No No 1995 6/27/95 6/27/95 5/25/2017 EGBG: G. Anderson 

10 Other Outside Final Phase I Proposed No No 1996 10/24/95 10124195 10/26/2018 : EGBG: G. Anderson 

10 Other Outside Final Phase I I  RFVRI Work No No 1996 11/21/95 11 /21/95 8 2/2/2018 L EGBG: G. Anderson 

10 Other Outside IM/IRA Responsiveness No No 1996 3/6/96 3/6/96 /5/24/2019 EGBG: G. Anderson 

1 0 Other Outside Final Phase I IMARA DD Np No 1996 6/4/96 6/4/96 81221201 9 EGBG: G. Anderson 

denied 
RFllRl Report 

Closures Plan I RFFO: S. Slaten 

Closures IMARA DD RFFO: S. Slaten 

Closures Plan RFFO: S. Slaten 

I RFFO: S. Slaten Closures 

Closures and Responsiveness RFFO: S. Slaten 

Summary I 

Sum 
CD/RD WorkPlan No No 1996 7/5/96 7/5/96 ,9/24/2019 EGBG: G. Anderson 10  Other Outside 

10  Other Outside Phase I IMllRA No No 1997 3/6/97 3/6/97 5/6/2020 EGBG: G. Anderson 

I 

I 

Closures RFFO: S. Slaten 

RFFO: S. Slaten Closures 

I 

1 ;  
Implementation ' ! Document 

' ,  I .  
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: Dates 7 F i y u y  Original Current (AG 1 Baseline Current Actual 
atus Ch IAG or * Completion Projected Completion 

escriDtioa Milestone DescriDtioq Commitment ': Completion Leads Comments QU OUD 

10 Other Outside I *  

IMTiieIIDesign . No No 1997 7/7/97 7/7/97 9/23/2020 EGBG: G. Anderson 
RFFO: S. Slaten 

EGBG: G. Anderson 
Closures * #  1 10 Other Outside Draftphase IIRFVRI ' No No 1998 10/23/97 10/23/97 11/9/2020 

RFFO: S. Slaten 
1 0 Other Outside Begin Phase I IM/IRA No No 1998 2/9/98 2/9/98 1211 712021 EGBG: G. Anderson 

RFFO: S. Slaten 
EGBG: G. Anderson 10 Other Outside Final Phase II RFVRl No No 1998 3/30/98 3/30/98 7/27/2021 

RFFO: S. Slaten 
1 0 Other Outside Draft Phase II CMSFS ' No No 1998 6/25/98 6/25/98 3/28/2023 EG8G: G. Anderson 

. .  - Closures Report . *  

Closures Construction 

Closures Report 

I Closures Report RFFO: 
Draft Phase11 PP No No 1999 12/22/98 12/22/98 11/29/2023 EGBG: G. Anderson 

i t  RFFO: S. Slaten 
10 Other Outside 

Closures 
EGBG: G. Anderson 1 0 Other Outside Final Phase II CMSFS NO No 1999 12/22/98 12/22/98 1 1/29/2023 

RFFO: S. Slaten Closures Report 
10 Other Outside Final Phase II PP , , No ~ No 1999 3/30/99 3/30/99 , 611 312024 EGBG: G. Anderson 

Closures RFFO: S. Slaten 
10 Other Outside Draft Phase II No No 1999 8/3/99 8/3/99 12/2/2024 EGBG: G. Anderson 

Closures Responsiveness I' , RFFO: S. Slaten 

1 

I 
I 

Summary 7 .  

Finalphase II ' No No 2000 10/28/99 10/28/99 5/9/2025 EGBG: G. Anderson 
RFFO: S. Slaten 

10 Other Outside 
Closures Responsiveness I 

Summary ' 

1 0 Other Outside Draft Phase II CADlFAD I No No 2000 10128199 10/28/99 5/9/2025 EGBG: G. Anderson 
Closures RFFO: S. Slaten 

10 Other Outside Final Phase II CADIFAD No No 2000 2/4/2000 2/4/2000 1/19/2026 EGBG: G. Anderson 
Closures RFFO: S. Slaten 

10 Other Outside CD/RD Work Plan i.,. No No 2000 2/4/2000 2/4/2000 111 912026 EGBG: G. Anderson 
Closures I .  I t  RFFO: S. Slaten 

10 Other Outside Draft Title II Design Plans No No 2000 9/28/2000 9/28/2000 9/11/2026 ' EGBG: G. Anderson 
Closures I RFFO: S. Slaten 

10 Other Outside Final Title II Design Plans No No 2001 1/5/2001 1/5/2001 12/11/2026 EGBG: G. Anderson 
Closures RFFO: S. Slaten 

10 Other Outside Begin CAlRA No No 2001 8/2/2001 8/2/2001 8/23/2027 EGBG: G. Anderson 
RFFO: S. Slaten Closures Construction 

1 1 West Spray Fields Draft Phase I RFVRl Work No No 1990 6/8/90 6/8/90 I 6/8/90 6/8/90 EGBG: K. ONeill 
Plan RFFO: J. Pepe 

1 1 West Spray Fields Final Phase I RFVRI Work No No 1992 1/2/92 1/2/92 1/2/92 1/2/92 EGBG: K. ONeill 
Plan RFFO: J. Pepe 

1 1 West Spray Fields Draft RFI/RI Report 1995 9/20/94 7/20/95 511 9/95 EGBG: K. ONeill Revised IAG schedule has 
RFFO: J. Pepe 

1 t West SDrav Fields Draft Phase II RFVRl Work No No 1995 8/21/95 8/21/95 11/25/96 EGBG: K. ONeill 

been approved by CDH, 
waiting for DOElRFFO approval 

I ,  

Plan RFFO: J. Peoe 

1011 3/94 
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I '  

Dates muv atus Chan 
F is tuea r  Original Current IAG Baseline Current 

1 1 West Spray Fields Final RFI/RI Report No No 1995 2/22/95 9/19/95 7/21/95 EGLG: K. ONeill Revised IAG schedule has 

Actual 
IAG or Completion Projected Completic;n 

Q!J OUD escriotion M ilestone Descriotiorl Commitment Completion Leads Comments 

RFFO: J. Pepe 

EG8G: K. ONeill 
IMARA DD RFFO: J. Pepe 

EGBG: K. ONeill 
RFFO: J. Pepe 

EGBG: K. ONeill 
IM/IRA DD RFFO: J. Pepe 

No No 1996 7/22/96 7/22/96 10/30/98 EGLG: K. ONeill 
Responsiveness RFFO: J. Pepe 

EG8G: K. ONeill 1 1 West Spray Fields Phase I Final lM/lRA DD 8 No No 1997 1011 7/96 10/17/96 2/5/99 
RFFO: J. Pepe 

1 1 West Spray Fields IM Design CDlRD Work No No 1997 11 / I  8/96 11 I1 8/96 3/9/99 ' EGBG: K. ONeill 

1 1 West Spray Fields Phase I IWIRA No No 1997 7/22/97 7/22/97'$ ~ 11/1/99 EGLG: K. ONeill 
Implementation I, RFFO: J. Pepe 

1 1 West Spray Fields Draft Phase I I  RFVRl No No 1997 811 3/97 811 3/97 5/13/99 EGBG: K. ONeill 

been approved by CDH, 
t waiting for DOEIRFFO approval 

1 1 West Spray Fields Draft Phase 1 Proposed No No 1996 10/10195 1011 0195 8/4/97 

1 1 West Spray Fields Final Phase I I  RFVRl Work No No 1996 1/24/96 1/24/96 8/5/97 

1 1 West Spray Fields Final Phase I Proposded No No 1996 311 4/96 311 4/96 4/13/98 

1 1 West Spray Fields Phase I IWIRA 

- 

Plan 

Summary 

Final Responsiveness Su 

I Plan ' RFFO: 

Document 4 1  I 

Report RFFO: 
No No 1998 11/18/97 11/18/97 3/8/2000 EGBG: K. ONeill 

R F F n .  
1 1 West Spray Fields IM T i e  I 1  Design 

... . -. 
1 1 West Spray Fields Final Phase I I  RFVRI No No 1998 1 I1 6/98 1 I1 6/98 1 /28/2000 EG8G: K. ONeill 

Report RFFO: 
1 1 West Spray Fields Draft Phase I I  CMS/FS No No 1998 411 5/98 4/15/98 6/21/2001 EGBG: K. ONeill 

Report RFFO: 
1 1 West Spray Fields Begin Phase I IM/IRA No No 1998 6/24/98 6/24/98 6/1/2001 EG8G: K. ONeill 

Construction RFFO: 
1 1 West Spray Field Final Phase I I  CMS/FS No No 1999 10/9/98 10/9/98 2/28/2002 q EGBG: K. ONeill 

Report RFFO: 
1 1 West Spray Field Draft Phase II PP No No 1999 10/9/98 10/9/98 2/28/2002 EG8G: K. ONeill 

RFFO: 
EG8G: K. ONeill 
RFFO: 

11 West Spray Field Final Phase I I  PP No No 1999 1/21/99 1/21/99 9/9/2002 

1 1 West Spray Fields Phase I I  Responsiveness No No 1999 5/25/99 5/25/99 3/4/2003 EGBG: K. ONeill 
Summary RFFO: 

11 West Spray Fields Final Phase II No No 1999 8120199 8/20/99 8/5/2003 EG8G: K. ONeill 
Responsiveness I RFFO: 

Summary 
1 1 West Spray Field Draft Phase I I  CADIFAD No No 1999 8/20/99 8/20/99 8/5/2003 EG8G: K. ONeill 

RFFO: 

1011 3/94 
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Dates 7 atus Chan 
F i y u e a r  Original Current IAG Baseline Current Actual 

WG or Completion Projected Completion 
escriotioq JA ilestone DescriDtioq Commitment Completion ' Comments ' PY OUD 

EGBG: K. ONeill 1 1 West Spray Field Final Phase II CADIFAD No No 2000 1111 8/99 11 I1  8/99 411 312004 . .  
RFFO: 
EGBG: K. ONeill 

* RFFO: 
1 1 West Spray Field Phase II CDIRD Work Plan No No 2000 1 111 8/99 1 111 8/99 411 312004 

1 1 West Spray Field Draft Tde II Design Plans No No 2000 7/21/2000 7/21 12000 12/7/2004 EGBG: K. ONeill 
RFFO: J. Pepe 

1 1 West Spray Field Final Title I 1  Design Plans No No 2001 1011 9/200010/19/2000 311 412005 I EGBG: K. ONeill 
RFFO: J. Pepe 

1 1 West Spray Fields Begin Phase ll CNRA No No 2001 5/24/2001 5/24/2001 1211 612005 EGBG: K. ONeill 

I - -  

RFFO: J. Pepe 
5/8/91 5/8/91 5/8/91 51819 1 EGBG: S. Smith 

.~ 
Construction 

12 400/800 Area Draft Phase I RFVRI Work No No 1991 - 

RFFO: Plan 

Plan RFFO: 
10/5/92 EGBG: S. Smith 12 400/800 Area Final Phase I RFVRI Work No No 1993 1015192 1015192 1015192 

12 400/800 Area Submit Draft Phase I Yes 1 994 4/20/94 04/20/94 0311 1 I99 EGBG: S. Smith Milestone overdue, extension 

12 400/800 Area . Submit Final Phase I 1994 911 5/94 0911 5/94 1 1 I1  7/99 EGBG: S. Smith Requested 11/17/99 
RFI/RI Report RFFO: S. Slaten denied 

~ 

RFIIRI Report i: 1 RFFO: S. Slaten extension, extension denied 
13 100 Area Draft Phase I RFVRl Work No No 1992 5/15/94 5/15/92 511 5/92 511 5/92 EGBG: M. McHugh 

I Plan RFFO: 

Plan RFFO: 
13  100 Area Final Phase I RFVRl Work No No 1993 1011 2/92 1011 2/92 10/9/92 10/9/92 EG8G: M. McHugh 

13 100 Area Submit Draft Phase I Yes Yes 1994 8/8/94 08/08/94 1/6/97 EGBG: M. McHugh Milestone overdue 

13 100 Area FnalPhaseIRFVRl No No 1995 1/11/95 1/11/95 6/11/97 EGBG: M. McHugh 

14 Radioactive Sites Drafi Phase I RFVRI Work No No 1992 5/22/92 6/26/92 6/26/92 6/26/92 EGBG: M. McHugh 

1 4 Radioactive Sites Final Phase I RFVRl Work No No 1 993 1011 9/92 1011 9/92 1 011 9/92 10/19/92 EGBG: M. McHugh 

14 Radioactive Sites Submit Draft Phase I 1995 12120194 12120194 4/23/97 EGBG: M. McHugh 

14 Radioactive Sites Final Phase RFVRI Report No No 1995 5/23/95 5/23/95 9/29/97 EGBG: M. McHugh 

15 Inside Building Draft Phase I RFVRI Work No No 1992 6/1/92 6/1/92 6/1/92 6/1/92 EGBG: D. Schubbe 

1 5 Inside Building Final Phase I RFVRI Work No No 1993 10/26/92 10/26/92 10126192 10126192 EGBG: 0. Schubbe 

15 Inside Bldg. Clos. Submit Draft Phase I 1994 8/1/94 08/01/94 08/01/94 7/25/94 EGBG: D. Schubbe 

1 5 Inside Building Final Phase I RFVRI No No 1995 1/4/95 1/4/95 1/4/1995 EGBG: D. Schubbe 

RFIIRI Report RFFO: S. Slaten 

Report RFFO: S. Slaten 

Plan RFFO: S. Slaten 

Plan RFFO: S. Slaten 

RFIIRI Report RFFO: S. Slaten 

RFFO: S. Slaten 

Closures Plan RFFO: B. Fitch 

Closures Plan RFFO: B. Fitch 

RFIIRI Report RFFO: B. Fit& 

Closures Reoort RFFO: B. Fitch 

1011 319.4 i i  
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Dates 7 atus Chanoe 
FisFJar Original Current IAG Baseline Current Actual 

IAG or Completion Projected Completion 
escrbtion Milestone Descriotioq Corn mi t ment Completion Comments w OUD 

1 6 Low Priority Sites Draft No Further Action No No 1992 3/4/92 3/4/92 3/4/92 3/4/92 EGLG: D. Schubbe 
Justification Document RFFO: B. Fitch 

Justification Document RFFO: 8. Fitch 
1 6 Low Priority Sites Final No Further Action No No 1992 7130192 7130192 7/30/92 7130192 EGLG: D. Schubbe - *  

. 
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